

District Summary of Shelter Support by Agency Rangkuman dukungan pembangunan rumah dari agency

Agency / Lembaga	Confirmed and unconfirmed activities / Kegiatan yang sudah konfirmasi dan belum konfirmasi								Totals and status / Jumlah dan status			Support / Dukungan
	Agam	Kota Padang	Kota Pariaman	Padang Pariaman	Pasaman Barat	Pesisir Selatan	Location unknown / Lokasi tidak diketahui	Unconfirmed / Belum konfirmasi	Total confirmed / Jumlah	Total completed / Jumlah Selesai	% Completed / % Selesai	
AAR				91					91		0%	
ACT	175			155					330		0%	FM, S
APF				500					500	250	50%	FM, S
Ca/Ka		298		200					498		0%	FM, S, T
Care				3,400					3,400		0%	C, T, S
CFK				100				900	100	2	2%	FM, S
CHF				3,727			2,673		6,400	2,159	34%	FM, S
Cordaid				1,000					1,000	594	59%	
CRS	5,741			2,979	1,280				10,000	2,249	22%	C, T, S
CWS				400					400		0%	M, S
DD			267	737					1,004		0%	M, S
GenAssist	110			406					516		0%	FM, S, T
Gol							7,600		7,600		0%	FM, S, T
H4H				1,000					1,000		0%	FM, S, T
HI			2	78			120		200	80	40%	FM, L, S
HODR				10					10		0%	FM, L, S
IOM	565		89	3,820					4,474	4,474	100%	M
IRI				493					493	80	16%	
MA				331					331		0%	FM, S
MMC-MDS				215					215	150	70%	
Oxfam				3,297					3,297	3,297	100%	M
PADMA				70				300	70	33	47%	FM, S
PIN	40								40	40	100%	FM, S
PKPU				1,000					1,000		0%	
PMI	1,000	1,875	4,004	5,000		2,000			13,879	504	4%	C, T, S
RMP				154					154	154	100%	M, S
SA				200					200		0%	
SLA				600					600	178	30%	FM, S
STC				630					630		0%	C, T, S
SVA				174					174		0%	M, S
TDH-NL		30		70					100		0%	FM, S
WR	340								340		0%	C, T, S
Total / Jumlah	7,971	2,203	4,362	30,837	1,280	2,000	10,393	1,200	59,046	14,244	24%	



Materials /
Bahan bangunan
Provision of materials for repairs and simple structures



Basic Shelter /
Hunian dasar
Provision of materials and resources for a core shelter / structure



Complete Shelter /
Hunian Lengkap
Provision of materials and resources for a full shelter, or a 'transitional shelter'



Core House /
Rumah inti
Provision of materials and resources for a core house (in this context, masonry and brick are the main materials, and the plan will likely be larger)



Permanent House /
Rumah Permanen
Provision of materials and resources for a permanent house



Host-family /
Kepala keluarga
Provision of resources for supporting a host-family situation

Approach legend / Pendekatan singkatan

(C) Cash grant / Dana hibah, (FM) Full Materials / bahan-bahan lengkap, (L) Labour / Buruh, (M) Materials / bahan-bangunan, (T) Training / Pelatihan, (S) Supervision / Supervisi

Agency Acronyms / Kepanjangan dari Nama Lembaga

AAR (Association of Aid and Relief), ACT (Action Churches Together), APF (Aceh People's Forum), BC (Build Change), Ca/Ka (Caritas/Karina), Care (Care), CFK (CFK/Medair), CHF (Cooperative Housing Foundation), Cordaid (Cordaid/Aman/PSPP), CRS (Catholic Relief Services), CWS (Church World Services), DD (Disaster Duiting), EA (Emergency Architecture), GenAssist (GenAssist/GRIWR), Gov (Government of Indonesia), H4H (Habitat for Humanity Intl.), HI (Handicap International), HODR (Hands On Disaster Response), IR (Islamic Relief), MA (Muslim Aid), MMC-MDS (Mennonite Central Committee), PADMA (PADMA Indonesia), PIN (People In Need), PKPU (PKPU Indonesia), PMI (Palang Merah Indonesia), RMP (Ranah Minang Peduli), SA (Salvation Army), SLA (Swiss Labour Assistance), STC (Save the Children), SVA (Shanti Volunteer Association), TDH-NL (Terre des Hommes - Netherlands), WR (World Relief), WV (World Vision)

This table is an Information Management output of the Indonesia Shelter Cluster. The figures below are those obtained from agencies as of 02 February, 2010. Questions or comments should be addressed to Neil Brighton (sc.sumatra.im@gmail.com), Information Manager.

Tabel Manajemen Informasi ini merupakan keluaran dari Klaster Hunian Indonesia. Angka-angka di bawah ini diperoleh dari lembaga-lembaga terkait pada 02 Februari 2010. Pertanyaan atau komentar bisa disampaikan ke Neil Brighton (sc.sumatra.im@gmail.com), jabatan: Manajer Informasi.